SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:49PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 067 Const Calendar Day: 248 Date: 14-May-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 10-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments —~
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Jim Ga 8.00 0.00 0.00 8.00 D
Ironworker JNM GABRIEL RIOS 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSUE GALVAN 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 8.00 0.00 0.00 8.00 D
Ironworker JNM ENRIQUE ROBLES 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM AARON KENT 8.00 0.00 0.00 8.00 D
Diary: Dispute
Work description. 056 E-L06-OBG.056
[
1- Installing shear plate on OBG cradle 5W and 6W.
2— Prep work on cradles 5W and 6W for next lift.
3- Installing coil rods Tie rods between the W2 concrete beam and OBG 1E and OBG 2E.
4— removing hard PVC pipe segments used as sleeves for post - tension strands in space between W 2
concrete and
OBG 1E.
5 - Cutting about 2 meters of cradle L1E main runner beam and lateral guide beam at the west end to
provide room for erection of form for OBG closure concrete pour.
5- Jacking OBG 4E through OBG 6E for monitoring. The jack pressures are as follows:
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 067  Date: 14-May-2010 Friday
OBG 4E OBG 5E OBG 6E
NW 1400psi 2300psi 4100-psi
NE 2100psi 3000psi 3900psi
SW 3100psi 1400psi 4300psi
SE 5300psi 3300psi 2600psi
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